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MONTHLY REPORT ON STATUS OF PROJECTS
PREVIOUSLY VOTED BUT NOT AWARDED

The current inventory of projects not awarded within six months of a Commission allocation is four projects worth
$330 million; $323.5 million of which involves a single construction project comprised of toll bridge, seismic
retrofit, and SHOPP funds.  Since the last report, one project was awarded and two new SHOPP projects have
been added.

SUMMARY

Number of Value in
Projects Millions Cause of Delay                                     

1 2.7 High bids rejected
2 3.4 Errors in Bidding documents

-------- ---------
3 $6.1 Sub-total

1 $323.5 Richmond-San Rafael Bridge combine 5 toll and toll bridge seismic project
allocations into one construction contract.

-------- ---------
4 $329.6 Total
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PROJECT DETAILS

• Project #1 - 4-CC-580
Four Toll Bridge and SHOPP projects in Contra Costa and Marin Counties on Route 580 received
allocations in January and February of 1998, respectively, totaling $314,333,000 for the seismic retrofit of
the substructure and superstructure of the Richmond-San Rafael Bridge. The Department canceled the
advertisement of the projects due to concerns expressed by representatives of the construction industry on
potential conflicts that could arise as a result of traffic handling, construction staging and potential work area
conflicts by having two large concurrent contracts working at the same location.  After analyzing the potential
problems, the Department determined it would be effective to combine the two contracts into one large
contract.  The industry has assured the Department that adequate competition can be achieved with joint
ventures. The Commission approved an eight-month time extension until the end of September 1999 on
December 2, 1998, under CTC Resolution  FX-98-04.  The Department combined the plans into a single
project with over twelve hundred plan sheets, advertised the project on August 16, 1999, and initially
scheduled  the bid opening for December 8, 1999. The Commission approved a seven-month time extension
until the end of April 2000 on July 15, 1999, under CTC Resolution FX-99-01.  After the bid opening was
rescheduled to March 1, 2000 in late November, 1999 due to revisions in the plans and specifications, the
project’s bid opening was suspended again while the Department federalizes the project and provides
additional specifications. A time extension, until the end of November 2000, was approved under CTC Item
2.8b. at the March 2000 CTC meeting. The Commission approved an additional $9,185,000 in SHOPP
funds under Resolution FP-99-77 at the May 2000 CTC meeting, bringing the total to $323,518,000. Bids
were opened on August 8, 2000 and the Department is reviewing the bids.

 Details:     Allocation  

  Project EA  County  Rte  Program  Date  $  1,000’s
  04-043821  CC  580  TOLL  01/98  $   2,410
  04-043821

 04-043841
 04-043841
 04-0438U1

 CC
 CC
 CC
 CC

 580
 580
 580
 580

 Toll Seismic
 TOLL
 Toll Seismic
 SHOPP

 02/98
 01/98
 02/98
 05/00
 Total
 

 $188,878
   $31,798
   $91,247
 $    9,185
 $323,518
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• Project #2- 02-Plu-L5727
Funds were allocated in November 1999, for a project to construct a mechanics facility, storage buildings and
office space at the Quincy Maintenance Station in Plumas County.  The project was advertised and bids were
opened on February 8, 2000.  After a review of the bids, the Department rejected both bids. The Commission
approved an additional $640,000 at the May 2000 Commission meeting, bringing the total to $2,740,000 to
allow readvertising.  The project was advertised on August 28, 2000 with bid opening of October 3, 2000.

Details Allocation
Project EA County Rte Program Date $1,000’s
02-341801 PLU L5727 SHOPP 11/99 $2,740

New projects being reported this month (from the February 2000 votes):

• Project #3- 04-CC-4
Funds were allocated in February 2000, for a guardrail project on Route 4 in Contra Costa County.  The
project was advertised on April 3 but the original bid opening was delayed when errors were discovered in the
bid documents.  Bid opening was rescheduled to September 12, 2000.

Details Allocation
Project EA County Rte Program Date $1,000’s
04-244331 CC 4 SHOPP 02/00 $1,900

• Project #4- LA-10
Funds were allocated in February 2000, for a highway planting project on Route 10 in Los Angeles County.
After bids were opened on May 18, 2000, all the bids were rejected when a significant error was discovered in
the time frame specified for the Water Pollution Control measures, which could have resulted in substantial
claims. The project has been modified and should be ready for readvertisement in October 2000.

Details Allocation
Project EA County Rte Program Date $1,000’s
07-180801 LA 10 SHOPP 02/00 $1,540


